



SEDAR 88
Gulf of Mexico Red Grouper
Operational Assessment
Schedule of Events

February 2023

TORS and Schedule Approved.....May 2023
 Workshop Appointments Final..... July 2023
 Deadline for Management History..... 25 September 2023

Red Tide Topical Working Group Scoping Webinar *week of 25 September 2023*
Review topics to be investigated and request analysis

SRFS Age & Length Comp Topical Working Group Scoping Webinar..... *week of October 2, 2023*
Review topics to be investigated and request analysis

Red Tide Topical Working Group Webinar I.....*week of 27 November 2023*
Review analysis and modeling to date; make recommendations

Deadline for Unprocessed Data (raw age & length data)12 January 2024
 Deadline for MRIP catch, SRHS & Commercial Landings26 January 2024
 Length and age compilation due9 February 2024

Red Tide Topical Working Group Webinar II.....*week of 22 January 2024*
Review analysis and modeling to date; make recommendations

SRFS Age & Length Comp Topical Working Group Webinar I.....*week of 20 February 2024*
Review analysis and make recommendations

Deadline for submission of final analytical data.....8 March 2024

Working paper submission for Data/Assessment Workshop to SEDAR Staff.....22 March 2023

Red Tide Topical Working Group Webinar III *week of 3 June 2024*
Discuss configuration; make recommendations

Assessment Report to SEDAR staff:2 August 2024
 Complete Assessment Report Submitted to Council:9 August 2024

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: SEDAR 61

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2022

Lead Analyst and Agency: Skyler Sagarese (Skyler.sagarese@noaa.gov)

Project Manager: Kelly Adler (Kelly.adler@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council