



**SEDAR 98
Gulf of Mexico Red Snapper
Schedule of Events**

June 2024

ToR and Schedule Development May 2024
ToRs Approved..... June 2024
Data Workshop Participant Appointments June 2024

Data Scoping Webinar Call (DW Panel) *week of August 5, 2024*
Deadline for unprocessed data 30 August 2024
- Includes raw age and length data, logbook, and observer data

Compilation of age and length data complete 27 September 2024

Preliminary MRIP, SRHS, and Commercial Data Due 11 October 2024

Pre-Data Workshop Webinar.....*week of November 4, 2024*

Preliminary Data Products to Analysts8 November 2024

DW Working Paper to SEDAR Staff.....25 November 2024

Data Evaluation Workshop: (Mobile, AL).....December 10-13, 2024

Final MRIP, SRHS, and commercial landings due 10 January 2025

Post-DW Webinar I week of January 13, 2025

Final Analytical Products Due..... 31 January 2025

Draft DW Reports to DW panel for review 18 February 2025

Report Comments due to Editors..... 28 February 2025

Final DW reports to SEDAR Staff 7 March 2025

Data workshop report distribution 14 March 2025

All dates tentative from this point forward, depending on data analysis

Assessment webinar I (DW & AW participate) *week of April 14, 2025*

AW working paper submission to SEDAR Staff 9 May 2025

Assessment webinar II.....*week of June 2, 2025*

Assessment webinar III.....*week of July 14, 2025*

Assessment webinar IV *week of September 1, 2025*

Assessment webinar V week of October 20, 2025
Panel to Determine Assessment will be ready for March 2026 Review

Assessment Report Draft to panel for review 19 January 2026
Assessment Panel report comments due to editors 30 January 2026
Final Assessment Report to SEDAR staff 6 February 2026

RW Working Paper Submission 23 February 2026
Final distribution to review panel 23 February 2026

Review Workshop: (Tampa, FL)..... March 10-12, 2026
First Draft Review Reports (end of workshop)
Review Workshop Panel Drafts due to Chair 27 March 2026
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff 27 March 2026
Review Workshop Reports due to SEDAR Staff: 3 April 2026
Complete Assessment Report Submitted to Council/SERO/SEFSC 10 April 2026

Assessment Information and Contacts

Prior Assessment: SEDAR 74

Terminal year of prior assessment: multiple (Research Track)

Terminal year for this assessment: 2023

Lead Analyst and Agency: Matt Smith (matthew.w.smith@noaa.gov) and LaTresse Denson
(latreese.denson@noaa.gov)

Project Manager: Kelly Adler (Kelly.adler@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council