



**SEDAR 99
Gulf of Mexico King Mackerel
Assessment Schedule of Events**

DRAFT August 2024

TORS and Schedule Approved.....	October 2024
Workshop Appointments Final.....	October 2024
Deadline for Management History.....	20 December 2024
Shrimp Bycatch Topical Working Group Scoping Webinar	<i>week of January XX 2025</i>
<i>Review topics to be investigated and request analysis</i>	
Deadline for Unprocessed Data	14 March 2025
<i>Length/age, logbook and observer data from all sources</i>	
Length and age compilation due	11 April 2025
Deadline for MRIP catch, SRHS & Commercial Landings	11 July 2025
Shrimp Bycatch Topical Working Group Webinar I.....	<i>week of XX August 2025</i>
<i>Review analysis and make recommendations</i>	
Deadline for submission of final analytical data.....	12 September 2025
<i>Including SRHS, commercial discards, indices, age/length compositions</i>	
Working paper submission for to SEDAR Staff.....	19 September 2025
Shrimp Bycatch Working Group Webinar II (if needed).....	<i>week of XX October 2025</i>
<i>Make final recommendations</i>	
Assessment Report to SEDAR staff:	5 December 2025
Complete Assessment Report Submitted to Council:	12 December 2025

¹These are primary data milestones. See the data delivery timeline for specific details on when specific data components are due.

Assessment Information and Contacts

Prior Assessment: 2019 Update to SEDAR 38

Terminal year of prior assessment: 2017

Terminal year for this assessment: 2023/24 (Calendar or Fishing year?)

Lead Analyst and Agency: TBD, NMFS SEFSC (xx.xx@noaa.gov)

Project Manager: Kelly Adler (Kelly.adler@noaa.gov)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf of Mexico Fishery Management Council