



# SEDAR

## SEDAR 94 Florida Hogfish Schedule of Events

October 2024  
Updated: October, December 2025

Project Schedule Produced and ToRs Approved..... October 2023  
Workshop Appointments ..... December 2024

Data Scoping Webinar (DW Panel)..... *week of April 21<sup>st</sup>, 2025*  
Unprocessed Data Deadline (*includes raw age and reproduction data*)..... 23 May 2025  
Data Webinar (DW Panel)..... *week of June 23<sup>rd</sup>, 2025*

- *Status update from WG/data providers*
- *Review summary statistics*
- *Discuss issues where panel feedback needed to prep for DW*

**Preliminary Data Products Due ..... 27 June 2025**  
DW Working Paper/Processed Data Submission to SEDAR Staff ..... 11 July 2025

**Data Evaluation Workshop (St. Pete, FL)..... July 28 – August 1, 2025**  
First Draft of Data Evaluation Workshop Report..... 1 August 2025 (end of workshop)

**FINAL Data due to data compilers..... 29 August 2025**

Post data workshop webinar (DW Panel, if necessary)..... *week of September 8, 2025*

Draft DW Reports to DW panel for review & final working papers to SEDAR . 12 September 2025  
Report Comments due to Editors..... 26 September 2025  
Final DW report sections due to SEDAR ..... 3 October 2025  
Data workshop report distribution ..... 10 October 2025

**Final age and length compositions complete ..... 17 October 2025**

Pre-Assessment webinar (DW and AW Panels)..... *week of October 27<sup>th</sup>, 2025*

- *Discuss any remaining data issues and/or pre-modeling*

Assessment Milestone I webinar ..... *week of December 15<sup>th</sup>, 2025*

- *Consider methods and configuration options for models*
- *Recommend assessment methods (i.e. model classifications, packages) to pursue for potential base model configuration*
- *Identify likely issues to be addressed and evaluated in developing the base model*

- *Review and finalize any data changes or modifications since the DW*

Assessment Milestone II webinar ..... *week of February 2nd, 2026*

- *Progress report on base model development*

Assessment Milestone III webinar..... *week of March 9th, 2026*

- *Review base model alternatives and recommend a base model approach and configuration*
- *Recommend sensitivities and uncertainty evaluations*
- *Recommend projection approaches and configuration*

Assessment Milestone IV webinar ..... *week of April 20<sup>th</sup>, 2026*

- *Review sensitivities and uncertainty evaluations*
- *Review projection results*
- *Review Assessment report and responses to ToRs*

AW working paper submission deadline ..... 15 May 2026

Assessment Report Draft to panel for review ..... 24 May 2026

AW report comments due to analysts..... 10 June 2026

Final Assessment Report to SEDAR staff..... 17 June 2026

Final Assessment Report distribution..... 29 June 2026

RW Working Paper Submission..... 29 June 2026

**Review Workshop: (Charleston, SC)..... July 14-17, 2026**

Draft Review Reports due to Chair ..... July 31, 2026

Review Workshop Addenda/Revision Reports due to Chair and SEDAR..... July 31, 2026

Review Workshop Reports due to SEDAR Staff..... August 7, 2026

Complete Assessment Report Submitted to Councils/SERO/SEFSC ..... August 14, 2026

Assessment Information and Contacts

Prior Assessment: SEDAR 37 Update

Terminal year of prior assessment: 2016

Terminal year for this assessment: 2024

Lead Analyst and Agency: Chris Swanson (chris.swanson@MyFWC.com)

SEDAR Coordinator: Julie Neer (Julie.neer@safmc.net)

SEDAR Cooperator: Gulf and South Atlantic Fishery Management Councils